

Bridgewater Township Flood Mitigation
County of Rice, State of Minnesota
April 22, 2015
Official Minutes

Call to order – 2:00 pm

Pledge of Allegiance

Roll Call: John Holden, Gary Ebling, Kathleen Doran-Norton, Glen Castore, Frances Boehning

Introduction of Guests: Rebecca Carlson

Discussion with Rebecca Carlson

- Discussion regarding the timing of the topsoil removal from a proposed ponding site was held, potential use of soil and what cover crops could be grown.
- Rebecca Carlson will respond at a later time regarding her interest in taking the topsoil.

Pit Bores

- Pit bores will be taken within the next few weeks to determine the composition of the soil and water level.

Next Steps

- Gary Ebling reviewed the ponding currently in the plan versus what is needed.
- The project will include looking into the possibility of purchasing land from Gary Rock to construct an additional pond next to the Bridgewater Pond.
- Gary Ebling will provide a list of contractors for the next meeting. The bid process will begin in the near future.

Upcoming Meetings

- FEMA/Flood meeting, May 4,11,18,25, 2015, 1:00pm Bridgewater Town Hall

Adjourn