

**Bridgewater Township Flood Mitigation Meeting**  
**County of Rice, State of Minnesota**  
**September 28, 2015**  
**Official Minutes**

Call to order – 1:00 pm

Pledge of Allegiance

Roll Call: Gary Ebling, John Holden, Frances Boehning, Glen Castore, Adam Parker

Edgebrook:

- Adam Parker created a report for Rice County Soil and Water .
  - A discussion was held to review the report to confirm that we are answering the questions posed by RCSW.
- A request will be made to Cannon Valley Tree Care to have them finish the trees.
- A discussion was held regarding seeding options and how it will be accomplished.

Dundas

- Waiting for crops to come off prior to work beginning.

Central Pond

- Glen Castore went to EVS (civil engineering firm) to discuss the possibility of rebuilding 115<sup>th</sup> Street. They will prepare a scope and feasibility report for the project. This will be available next week.
- Gary Ebling would like to schedule a meeting with Rock, Clese, and Silkie to discuss this project. Meeting time and date to be determined.
- Adam Parker will provide maps to Gary Ebling for this meeting.
- Adam Parker is working on the bid packet for this project
  - Project should be ready to go out for bid within the week
  - A discussion was held on how the project will go out for bid
  - Glen Castore will get the locations and quantities of the dirt placements to Adam Parker to include in the bid packet
  - Next Steps
    - Pre-bid meeting date to be determined
    - Advertise bids
    - Bids to be submitted back to Bridgewater with two weeks.

Adjourn – 2pm